
Local Planning Strategy Review - Project Approach

Phase 1
Problem definition and scoping

Phase 2
Aligned and informed understanding

Phase 3
Strategic options

Phase 4
Strategy development

Phase 5
Statutory approval

Phase 1
SPP Review and current LPS gap 

analysis

Phase 2
 Review of Local Commercial Strategy

Phase 3
Gap analysis LPS Part 2

Phase 4
Strategy development

 Housing review Other matters review

We are 
here



Community Consultation 
(Round 1) 

• Co-design community input 
into strategic options

• Consultation plan to be 
endorsed by Council
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DPLH engagement

• Update on project
• Confirm DPLH input points
• Confirm phase 3 approach

Review of spatial 
parameters

• State Planning Policy 4.2
• State Planning Policy 7.2
• Liveable Neighbourhoods
• LCS review outcomes

Development of strategic options

• Development of options for different strategic approaches to the 
spatial allocation of density in the City based on technical and 
community inputs.

• Each option to include:
o Spatial mapping of locations identified for density.
o Desired infill dwelling typologies for different locations.
o Desired character/appropriate outcomes for different 

locations.
o Justification and inputs behind each option.

Options evaluation

• Evaluate strategic options 
using multi-criteria 
assessment method

• Inputs from technical, DPLH 
and consultation outcomes

• Identify preferred option

Elected Member Engagement

• Present options evaluation 
and preferred option

• EM feedback on options and 
preferred option

Council Decision

• Present outcomes of Phase 3, 
including preferred option and 
proposed scope for Phase 4 to 
Council for endorsement.

Develop scope for Phase 4

Likely to include:
• Drafting LPS document
• Technical reporting required 

based on strategic options 
(e.g. traffic/bushfire/enviro 
studies)Review of work done for 

HOA review 2018/19

• Review design workshop 
outcomes

Community Consultation
(Round 2)

• Test strategic options with 
community

• Consultation plan to be 
endorsed by Council

DPLH engagement

• Review of spatial options
• Option feasibility feedback

Phase 3 scope of work



Phase 3 community consultation approach

Round 1:
Co-design community 

input to strategic 
options

Develop strategic 
options

Round 2:
Test community 
preferences for 

strategic options

Set spatial and policy 
parameters for 

strategic options

Identify preferred 
option

Round 1 consultation objectives:
• To inform community members of State Government requirements and 

parameters for infill development.
• To provide community members the opportunity to have input into the 

strategic location of density in the City of Joondalup within pre-set state 
government parameters.

• To provide community members the opportunity to have input into where 
they would like to see different infill development typologies located in the 
City of Joondalup.

• To understand location specific community preferences for how they would 
like to see density delivered in their neighbourhood.

*individual community consultation plans for each round of consultation will be presented to council for endorsement prior to consultation taking place.

Round 2 consultation objectives:
• To present strategic options for the spatial allocation of density and 

associated locations of different infill dwelling typologies, in the City of 
Joondalup.

• To provide community members the opportunity to give feedback in relation 
to each of the spatial options developed.



Phase 3 timing 2024 2025 2026
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Review of spatial and policy parameters for input into strategic options

Engage consultant and preparation of Phase 3 Consultation Plan

Phase 3 Consultation Plan Council endorsement (strategy, policy, OCM)

Round 1 community consultation takes place

Development of strategic options

Confirm strategic options with DPLH

Round 2 community consultation takes place

Multi-criteria analysis to identify preferred option

Phase 3 outcomes & Phase 4 scope to Council (strategy, policy, OCM)

Subject to consultant capacity/timeframes and 2025 and 2026 meeting dates and report deadlines. Consultation timing will need to have due regard to school holiday and caretaker periods. 

Phase 3 approximate timing




